

# Environmental Management in the Middle East (EMME): Spatial Approaches

Internal Assessment Report, October 2019

<p><b>Name of the course</b></p> <p><b>SDI-T for Collaborative Environmental Management</b></p>
<p><b>Progress of the core modules in percentage:</b></p> <p>Common modules uploaded to the course platform (same as in the other two courses)</p>
<p><b>Progress of the course development (total) in percentage.</b></p> <p>10% uploaded material; 60% developed but yet to upload (see comment below); 30% under development (values referring to the specific 3rd to 6th weeks only)</p> <p>Week 3: Waiting for the upload from UT (current technical difficulties), UL has uploaded text lecture (incl. exercises)</p> <p>Week 4: Under development by UL</p> <p>Week 5: Waiting for the upload from UT (current technical difficulties)</p> <p>Week 6: A draft of the material for the most part of week 6 is uploaded and will be replaced by the final version in November</p>
<p><b>Do you predict that the course will be ready by the end of December 2019, as planned in the Paris meeting?</b></p> <p>According to internal meetings and e-mail communications, there are no expected deviations from initial plan.</p> <p>UT has referred to have much course material done but having difficulties in uploading materials due to the large size of files; Ara Toomanian has indicated the possibility to upload the files when he is in a meeting of other project in November 2019, in Lund. Another possibility to explore is to use a web file transferring service such as wetransfer.com to upload the files from a location with better Internet access.</p>
<p><b>Do you have any challenge for the development of the course?</b></p> <p>Project week (week 7) is yet to define, will need to be clarified in Vilnius meeting, December 2019.</p>
<p><b>Course Coordinator</b></p> <p><b>Name:</b> Alexandre Gonçalves <span style="float: right;"><b>University:</b> University of Lisbon</span></p>