



# Environmental Management in the Middle East (EMME): Spatial Approaches

Internal Assessment Report, September 2019

|   |
|---|
| <b>Name of the course</b><br>SDI-T for Collaborative Environmental Management (CEM)   |
| <b>Progress of the core modules in percentage: 50</b>   |
| <b>Progress of the course development (total) in percentage. 50</b>   |
| <b>Do you expect that the development of the core modules to be finished by September 30, 2019? If no, please mention challenges and your suggested solution.</b><br><br>UT (weeks 3 and 5) has reported problems in uploading their files (23Gb) into the already created course structure in Moodle.<br><br>UL (weeks 4 and 6) has yet to finish their materials (~80% so far), and the record presentations. It is expected to have the complete course materials and data within October. |
| <b>Do you have/predict any challenge for the development of the course?</b><br><br>Project week (week 7) is yet to define.  |
| <b>Course Coordinator</b><br><b>Name:</b> Alexandre Gonçalves <b>University:</b> UL   |