



Environmental Management in the Middle East (EMME): Spatial Approaches

Internal Assessment Report, October 2019

Name of the course
SDI-T for environmental change monitoring
Progress of the core modules in percentage:
90% (but not uploaded to Moodle yet since Audio-video is being under processing)
Progress of the course development (total) in percentage.
60% (We have received new input from our contributing partners (e.g., ENSG, TU and UoT) – still expecting from the rest. We have repeatedly contacted them).
Do you predict that the course will be ready by the end of December 2019, as planned in the Paris meeting?
Yes
Do you have/predict any challenge for the development of the course?
We experience some difficulty in acquiring data from the region. However, we expect that this will not be an issue at the end. Thus, everything will be developed according to plan.
Course Coordinator
Name: Marinos Kavouras University: National Technical University of Athens