

Environmental Management in the Middle East (EMME): Spatial Approaches

Internal Assessment Report, September 2019

Name of the course SDI-T for environmental impact assessment (EIA)
Progress of the core modules in percentage: 40
Progress of the course development (total) in percentage. 40
Do you expect that the development of the core modules to be finished by September 30, 2019? If no, please mention challenges and your suggested solution. No. Problem with Week 3 modules.
Do you have/predict any challenge for the development of the course? Hopefully Yemeni colleagues will take Week 3 materials to develop. If Yes, course will be ready till Vilnius meeting in December.
Course Coordinator Name: Eimuntas Parseliunas University: VGTU