



Environmental Management in the Middle East (EMME): Spatial Approaches

Internal Assessment Report, September 2019

Name of the course
SDI-T for environmental change monitoring
Progress of the core modules in percentage:
80%
Progress of the course development (total) in percentage.
40%-45%
Do you expect that the development of the core modules to be finished by September 30, 2019? If no, please mention challenges and your suggested solution.
no, preuse menuon enunenges una your suggested solution.
Yes
Do you have/predict any challenge for the development of the course?
No, everything will be developed according to plan
Course Coordinator
Name: Marinos KavourasUniversity: National Technical University of Athens